WORK REPORT
Work Site Work Period _~ =
0§SERT MANUFACTURING From 5/11187 To / /
Utica, New York .
Contractor gy OSC  joe notola
Contractor Rep. Ppaul Street
Work Planned/Authorized Work Accomplished
1. Drain kerosene from PCB transformers
2. Drain oil from non-PCB transformers
3. Stage drums generated from above
activities.
4. Remove,wrap and palatize PCB transfofmers.
5. Setup 50K and 12K(is 12K adequate volume?)
pools .
6. Schedule site visits of asbestos rem%val
contractors,
‘u-ipment Planned/Authorized Equipment Used
215 Backhoe 3 500 gal poly tanks
580D Backhoe 3yd3 dumpster
Decon Trailer 12 air cylinders
Satellite Lights 1 partner saw
Command Post 1 skid mounted wvac
(1) Car 1 50 K pool .
(.2) Passenger Van 1 K pool
(1) Pickup Truck 1 1500gal vac unit
(1) Break Trailer 1 otr tractor
6.5 kw generator 1 low boy
1 Forklift
2 barrel carts
1 double diaphram pump
1 sawsall
185 air compressor
34" _Electrical pumnp
Comments pgrgonnel Authorized: 1 Response Manager, ! Foreman (LeV°} ?).
1 Field Clerk,6 - cleanup technicians ( 4-Level 2, 2-Level 1)
1. Laborer and- 1 OperaLor (Level 2)
1. truck driver
/_,
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